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The purpose of the amendment is to incorporate revisions to solicitation DE-RP30-
09CC40020 as described below:

Section B

1.

Section B.2(c) is hereby revised as follows:

FROM:

(c) The base feeis $ (2% of the estimated cost in B.2.(a)(2)).

TO:

() The base feeis $ (2% of the total estimated cost in B.2.(a)(2)).

The third sentence of Section B.2(e) is hereby revised as follows:

FROM:
The total available award fee for this contract line item is $ (not more
than 8% of the estimated cost in B.2.(a)(2)).

TO:
The total available award fee for this contract line item is $ (not more
than 8% of the total estimated cost in B.2.(a)(2)).

Section B.4(a)(1)(i) and (ii) are hereby revised as follows:
FROM:

()  The estimated cost for Option Item 002, to support the implementation of the
GDP transition plan to D&D is $

(i) The base fee is $ (2% of the estimated cost in B.4.(a)(1)(i)).

TO:
(i)  The total estimated cost for Option Item 002, to support the implementation
of the GDP transition plan to D&D is $

(i)  The base fee is $ (2% of the total estimated cost in B.4.(a)(1)(i)).
The third sentence of Section B.4(a)(1)(iv) is hereby revised as follows:
FROM:

The total available award fee for this contract line item is $ (not more

than 8% of the estimated cost in B.4.(a)(1)(i)).

TO:
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The total available award fee for this contract line item is $ (not more
than 8% of the total estimated cost in B.4.(a)(2)(i)).
Section B.4.(a)(1)(v) is hereby revised as follows:
FROM:
(v) The total estimated cost will be based on a yearly basis with an estimated

guantity of two (2) years. The Government will determine the estimated
number of year(s) at the time the option is exercised. The following is a
breakdown of the total estimated cost, base fee and award fee by
year/evaluation period:

Description: Item 002 Year 1 Year 2 Total
Transition of De-leased
GDP Facilities — Section
C.1.3.5.b).

Estimated Cost — Section
B.4.(a)(1)(i) $2.0M $3.0M

Contractor Markup Costs
Section B.4.(a)(1)(i) $ $ $

Total Estimated Cost —

Section B.4.(a)(1)(i

©*
©*
©*

Base Fee — Section

B.4.(a)(1)(ii)

Award Fee — Section

B.4.(a)(1)(iv) $ $ $
I

Total Estimated Costand | $ $ $

Fee

TO: The total estimated cost/fee will be based on a monthly basis with an
estimated quantity of twenty-four (24) months. The Government will
determine the estimated number of months at the time the option is
exercised. The following is a breakdown of the estimated unit cost, total
estimated cost, base fee and award fee by month/evaluation period:
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Description Unit of Estimated | Estimated Total
Measure Quantity Unit Cost Estimated
Cost/Fee

Item 002 — Support
Transition of De-

leased GDP Facilities Month 24 $ $
— Section C.1.3.5.b).

Item 002 - Estimated Unit Cost/Total Estimated Cost/Fee Breakdown

Monthly Estimated $125,000
Cost

Contractor Monthly
Estimated Markup
Cost

Total/Monthly
Estimated Cost —
Section B.4.(a)(1)(i)

24 $ $

Total/Monthly Base
Fee — Section
B.4.(a)(1)(ii)

24 $ $

Total/Monthly Award
Fee — Section
B.4.(a)(1)(iv

24 $ $

Estimated Unit Cost

Section B.4(a)(2)(ii) is hereby revised as follows:

FROM:

(i) The base fee is $ (2% of the estimated cost in B.4.(a)(2)(i)).

TO:

(i) The base fee is $ (2% of the total estimated cost in
B.4.(a)(2)(i)).

The third sentence of B.4(a)(2)(iv) is hereby revised as follows:
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FROM:
The total available award fee for this contract line item is $ (not more
than 8% of the estimated cost in B.4.(a)(2)(i)).
TO:
The total available award fee for this contract line item is $ (not more

than 8% of the total estimated cost in B.4.(a)(2)(i)).
8. Section B.4.(a)(2)(v) is hereby revised as follows:

FROM:

(v) The total estimated cost will be based on a yearly basis with an estimated
guantity of one (1) year. The following is a breakdown of the total
estimated cost, base fee and award fee by year/evaluation period:

Description: Item 003 - S&M of De-leased Total
GDP Facilities — Section C.1.3.5.c).
Estimated Cost — Section B.4.(a)(2)(i)

$12.6M

Contractor Markup Costs Section
B.4.(a)(2)(i) $

Total Estimated Cost — Section B.4.(a)(2)(i)

|“

Base Fee — Section B.4.(a)(2)(ii)

|09

Award Fee — Section B.4.(a)(2)(iv)

|a

Total Estimated Cost and Fee $

TO:

(v) The total estimated cost/fee will be based on a monthly basis with an
estimated quantity of twelve (12) months. The Government will determine
the estimated number of month(s) at the time the option is exercised. The
following is a breakdown of the estimated unit cost, total estimated cost,
base fee and award fee by month/evaluation period:

| Description | Unit of | Estimated | Estimated | Total
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Measure Quantity | Unit Cost Estimated
Cost
Item 003 - S&M of
De-leased GDP Month 12 $ $
Facilities —
Section
C.1.3.5.0).
Item 003 — Estimated Unit Cost/Total Estimated Cost/Fee
Breakdown
Monthly $1,050,000

Estimated Cost

Contractor
Monthly

Estimated
Markup Cost

Total Estimated
Monthly Cost —
Section

B.4.(a)(2)(i)

12 $ $

Total/Monthly
Base Fee —
Section

B.4.(a)(2)(ii)

12 $ $

Total/Monthly
Award Fee —
Section

B.4.(a)(2)(iv

12 $ $

Estimated Unit

Cost
Section C
1. The third sentence of Section C.1.10.3h) is hereby revised as follows:

FROM:
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The Infrastructure Contractor shall provide radiation dosimetry (TLDs/Personal
Nuclear Accident Dosimeters (PNADSs)) and bioassays as required by 10 CFR
835 for the Contractor.

TO:

The Contractor shall provide radiation dosimetry (TLDs/Personal Nuclear
Accident Dosimeters (PNADs)) and bioassays as required by 10 CFR 835 for the
Contractor.

Section J

1.

Attachment J2, List of Applicable DOE Directives (List B), is hereby revised
to remove superseded directives that have been cancelled.

The following directives previously listed in Attachment J2 have been cancelled
and are hereby removed from Attachment J2:

Directive Number Directive Title

DOE N 206.5, CRD Response and Notification Procedures for Data
Breaches Involving Personally Identifiable Information

DOE O 251.1B, CRD | Departmental Directives System

DOE M 251.1-1B, Departmental Directives System Manual
CRD

DOE M 470.4-4, Chg | Information Security

1, CRD

The following directives not previously listed in Attachment J2 are hereby added
to Attachment J2:

Directive Number Directive Title
DOE O 206.1, CRD Department of Energy Privacy Program
DOE M 470.4-4A, Information Security Manual
CRD

Attachment J8, Paducah Facilities/Areas Assignment of Responsibilities is
hereby revised and replaced with the following Attachment J8:



DE-RP30-09CC40020
AMENDMENT 001
Page 8 of 24

SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

PADUCAH FACILITIES/AREAS ASSIGNMENT OF RESPONSIBILITY

Restroom
Sq. ft. (# Office/Conf. Gross
Pest Grounds of Rooms Sq. | Sq.ft. -
Operationally Responsible S&M | Janitorial Control Service Facility Identification # Facility Type restrms) ft. Acreage
INF INF INF INF C-103 Building 122 (2) 7,313 7,435
REM REM N/A INF C-200 Tanks N/A N/A N/A
REM REM N/A INF C-204 Building N/A N/A 192
REM REM N/A REM C-217 Post 34 Building N/A N/A 54
REM REM N/A INF C-218 Range N/A N/A 40,000
REM REM N/A REM C-219 Gate 38 Building N/A N/A 120
REM REM INF INF C-301 Slab N/A N/A 2,640
REM REM REM REM C-340-A Building N/A N/A 25,200
REM REM REM REM C-340-B Building N/A N/A 21,360
REM REM REM REM C-340-C Building N/A N/A 3,888
REM REM REM REM C-340-E Building N/A N/A N/A
REM REM N/A INF C-340-FENCE Fence N/A N/A 1,844
REM REM REM REM C-342 Building N/A N/A 1,000
REM REM REM REM C-342-A Building N/A N/A 80
REM REM REM REM C-342-B Shelter N/A N/A 2,150
REM REM N/A INF C-370-E Monitoring Sta N/A N/A N/A
REM REM N/A INF C-370-W Monitoring Sta N/A N/A N/A
REM REM N/A INF C-375-W8 Outfall 015 N/A N/A N/A
REM REM N/A INF C-375-W9 Outfall 001 N/A N/A N/A
REM REM N/A INF C-375-17 Outfall N/A N/A N/A
REM REM N/A INF C-375-19 Outfall N/A N/A N/A
REM REM N/A N/A C-400 & C-404 Transfer Line N/A N/A N/A
REM REM N/A INF C-400-L Lift Station N/A N/A N/A
REM REM N/A INF C-402 Slab only N/A N/A 1,502
REM REM N/A INF C-403 Pit N/A N/A 576
REM REM N/A INF C-404 Burial ground N/A N/A N/A
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Restroom

Sq. ft. (# Office/Conf. Gross

Pest Grou.ndg of Rooms Sq. Sq.ft. -
Operationally Responsible S&M | Janitorial Control Service Facility Identification # Facility Type restrms) ft. Acreage

REM REM N/A INF C-404-A Sump N/A N/A N/A

REM REM N/A INF C-405 Slab only N/A N/A 600
REM REM REM REM C-410 Building N/A N/A 82,765
REM REM N/A REM C-410-A Slab only N/A N/A 6,000
REM REM N/A REM C-410-B Lagoon N/A N/A 2,000
REM REM REM REM C-410-C Building N/A N/A 1,088

REM REM N/A REM C-410-E Pond N/A N/A N/A
REM REM REM REM C-410-EXP Feed Plant Exp N/A N/A 55,228
REM REM REM REM C-410-F Building N/A N/A 1,222
REM REM REM REM C-410-G Building N/A N/A 1,222
REM REM REM REM C-410-H Building N/A N/A 1,222
REM REM REM REM C-410-1 Building N/A N/A 2,000
REM REM REM REM C-410-J Building N/A N/A 2,024
REM REM INF INF C-411 Building N/A N/A 4,260

REM REM REM REM C-411-A Area N/A N/A N/A
REM REM INF INF C-412-T01 Trailer 113 1327 1,440
REM REM INF INF C-412-T02 Trailer 113 1327 1,440
REM REM INF INF C-412-T03 Trailer 113 1327 1,440
REM REM INF INF C-412-T04 Trailer 113 1327 1,440
REM REM INF INF C-412-T05 Trailer 113 1327 1,440
REM REM INF INF C-412-T06 Trailer 113 1327 1,440
REM REM INF INF C-412-T07 Trailer 1440 N/A 1,440
REM REM INF INF C-412-T08 Trailer 113 1327 1,440
REM REM INF INF C-412-T09 Trailer 113 1327 1,440
REM REM INF INF C-412-T10 Trailer 113 1327 1,440
REM REM INF INF C-412-T11 Trailer 1440 N/A 1,440
REM REM INF INF C-412-T12 Trailer 1440 N/A 1,440
REM REM INF INF C-412-T13 Trailer 113 1327 1,440

REM REM INF INF C-412-T14 Trailer 113 847 960
REM REM N/A INF C-415 Building N/A N/A 3,672
REM REM N/A INF C-416 Pad N/A N/A 2,826
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Restroom
Sq. ft. (# Office/Conf. Gross
Pest Grou.ndg of Rooms Sq. Sq.ft. -
Operationally Responsible S&M | Janitorial Control Service Facility Identification # Facility Type restrms) ft. Acreage
REM REM INF INF C-416-T01 Trailer N/A N/A N/A
REM REM N/A INF C-417 Area N/A N/A N/A
REM REM REM REM C-420 Building N/A N/A 51,778
REM REM N/A INF C-603-A Slab N/A N/A 72
REM REM N/A INF C-603-B Soil Area N/A N/A N/A
REM REM N/A INF C-603-C Soil Area N/A N/A N/A
REM REM N/A INF C-603-D Soil Area N/A N/A N/A
REM REM N/A INF C-603-H Slab N/A N/A 128
REM REM N/A INF C-603-I Soil Area N/A N/A 340
REM REM N/A INF C-611-K Lagoon N/A N/A N/A
REM REM N/A INF C-611-M Tank N/A N/A N/A
REM REM N/A INF C-611-N Tank N/A N/A N/A
REM REM INF INF C-612 Pump and Treat N/A N/A 4,480
REM INF N/A INF C-612-A Pad N/A N/A 38,700
INF INF INF INF C-612-B Shelter N/A N/A 48
REM REM INF INF C-612-T01 Trailer N/A 644 644
REM REM INF INF C-612-T02 Trailer N/A 644 644
REM REM INF INF C-612-T03 Trailer 672 N/A 672
REM REM N/A INF C-613 Basin N/A N/A N/A
REM REM INF INF C-613-A Trailer N/A N/A 539
Water Conveyance
REM REM N/A INF C-613-DITCH System to C-613 N/A N/A N/A
REM REM N/A N/A C-614 Treatment System N/A N/A N/A
REM REM N/A INF C-614-A Pad N/A N/A 2520
REM REM N/A INF C-614-B Well N/A N/A N/A
REM REM N/A INF C-614-C Well N/A N/A N/A
REM REM N/A INF C-614-FENCE Fence N/A N/A 516
REM REM N/A INF C-615-J Lift Station N/A N/A N/A
REM REM N/A INF C-616-E& F Lagoon N/A N/A 1 acre
REM REM N/A INF C-616-L Lift Station N/A N/A N/A
REM REM N/A INF C-632-B Tank N/A N/A N/A
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Restroom
Sq. ft. (# Office/Conf. Gross
Pest Grou.ndg of Rooms Sq. Sq.ft. -
Operationally Responsible S&M | Janitorial Control Service Facility Identification # Facility Type restrms) ft. Acreage

REM REM N/A INF C-634-B Dike N/A N/A N/A
REM REM N/A INF C-710 Tanks N/A N/A N/A
REM REM N/A INF C-720 Pipe N/A N/A N/A
REM REM N/A INF C-720 Degreaser N/A N/A N/A
REM REM N/A REM C-728 Building N/A N/A 1950
REM REM INF INF C-730-T01 Trailers 56 (1) 664 720
REM REM INF INF C-730-T02 Trailer 56 (1) 616 672
REM REM INF INF C-730-T06 Trailer 113 (2) 1447 1,560
INF INF INF INF C-730-A Shelter N/A N/A 48
REM REM N/A INF C-733 Building N/A N/A 4,224
INF INF INF INF C-743-B Shelter N/A N/A 160
INF INF INF INF C-743-C Shelter N/A N/A 96
REM REM INF INF C-743-T01 Trailer 90 (2) 1560 1,650
REM REM INF INF C-743-T02 Trailer 90 (2) 1560 1,650
REM REM INF INF C-743-T03 Trailer 78 (2) 1572 1,650
REM REM INF INF C-743-T04 Trailer 1410 (2) N/A 1,410
REM REM INF INF C-743-T07 Trailer 18 (1) 654 672
REM REM INF INF C-743-T09 Trailer 200 (2) 1450 1,650
INF INF INF INF C-743-T11 Trailer 100(2) 1500 1,600
REM REM INF INF C-743-T12 Trailer 200 (2) 1400 1,600
INF INF INF INF C-743-T13 Trailer 240 (2) 1360 1,600
INF INF INF INF C-743-T14 Trailer 240 (2) 1360 1,600
REM REM INF INF C-743-T15 Trailer 200 (2) 1400 1,600
REM REM INF INF C-743-T16 Trailer 200 (2) 1400 1,600
REM REM INF INF C-743-T17 Trailer 200 (2) 1533 1,733
REM REM INF INF C-743-T17-A Shed N/A N/A 320
REM REM N/A INF C-745-A-SW Yard N/A N/A N/A
REM REM N/A INF C-745-C Yard N/A N/A N/A
DUFg DUFs DUFs DUFg C-745-D Yard N/A N/A N/A
DUFs DUFg DUFg DUFs C-745-E Yard N/A N/A N/A
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Sq. ft. (# Office/Conf. Gross
Pest Grou.ndg of Rooms Sq. Sq.ft. -
Operationally Responsible S&M | Janitorial Control Service Facility Identification # Facility Type restrms) ft. Acreage
REM REM DUFs DUF, C-745-F Yard N/A N/A N/A
DUFg DUFs DUFs DUFg C-745-G Yard N/A N/A N/A
DUFs DUFg DUFg DUFs C-745-G-T01 Trailer N/A N/A 672
DUFg DUFg DUFg DUFs C-745-G1 Lift Station N/A N/A N/A
DUFs DUFg DUFg DUFs C-745-G2 UDS Buildings N/A N/A 4,375
DUF6 DUFs DUFs DUFg C-745-G3 UDS Buildings N/A N/A 4,375
DUF6 DUFg DUFg DUFs C-745-G4 UDS Buildings N/A N/A 4,375
DUF6 DUFg DUFg DUFs C-745-G5 UDS Buildings N/A N/A 4,375
DUFs DUFg DUFg DUFs C-745-K Yard N/A N/A N/A
DUFs DUFg DUFg DUFs C-745-L Yard N/A N/A N/A
DUFg DUFs DUFs DUFg C-745-M Yard N/A N/A N/A
DUFs DUFg DUFg DUFs C-745-N Yard N/A N/A N/A
DUFs DUFg DUFg DUFs C-745-P Yard N/A N/A N/A
DUFs DUFg DUFg DUFs C-745-S Yard N/A N/A N/A
DUFs DUFg DUFg DUFs C-745-T Yard N/A N/A N/A
REM REM INF INF C-746-A Warehouse N/A 400 (1) 63,000
REM REM N/A N/A C-746-A1 UST N/A N/A N/A
REM REM N/A N/A C-746-A2 UST N/A N/A N/A
REM REM INF INF C-746-B Warehouse N/A N/A 71,000
REM REM INF INF C-746-B1 Area N/A N/A N/A
REM REM N/A INF C-746-C Yard N/A N/A 137,997
REM REM N/A INF C-746-C1 Yard N/A N/A 189,837
REM REM N/A INF C-746-D Yard N/A N/A 60,837
REM REM N/A INF C-746-E Yard N/A N/A 138,276
REM REM N/A INF C-746-E1 Yard N/A N/A 113,280
REM REM N/A INF C-746-F Yard N/A N/A 70,002
REM REM N/A INF C-746-H3 Slab N/A N/A 56,150
REM REM N/A INF C-746-H4 Pad N/A N/A 48,798
REM REM N/A INF C-746-K Landfill N/A N/A N/A
REM REM N/A INF C-746-L Landfill N/A N/A N/A
REM REM N/A INF C-746-M Building N/A N/A 560
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REM REM N/A INF C-746-N Pad N/A N/A 19,800
REM REM N/A INF C-746-P Yard N/A N/A 268,749
REM REM N/A INF C-746-P1 Yard N/A N/A 199,998
REM REM INF INF C-746-P-T01 Trailer 65 1279 1,344
REM REM INF INF C-746-Q Storage Facility N/A N/A 30,967
REM REM INF INF C-746-R Storage Area N/A N/A 2,160
REM REM N/A INF C-746-S Landfill N/A N/A 5 acres
REM REM INF INF C-746-S1 Building 56 264 320
REM REM INF INF C-746-S-T01 Trailer N/A 160 160
REM REM N/A INF C-746-T Landfill N/A N/A 10 acres
REM REM INF INF C-746-U Landfill N/A N/A 60 acres
REM REM N/A INF C-746-U Fence Landfill Fence N/A N/A 8,380 ft
REM REM INF INF C-746-U1 Building 85.5 538.5 624
REM REM INF INF C-746-U2 Building 72 2976 3,048
REM REM INF INF C-746-U3 Leachate Facility N/A N/A 250
INF INF INF INF C-746-U4 Shelter N/A N/A 72
REM REM N/A INF C-746-U10 Shed N/A N/A 392
REM REM N/A INF C-746-U11 Shed N/A N/A 392
REM REM N/A INF C-746-U12 Shed N/A N/A 392
REM REM INF INF C-746-U13 Trailer 360 N/A 360
REM REM INF INF C-746-U-T14 Trailer 360 N/A 360
REM REM N/A INF C-746-V Waste Staging Area N/A N/A 9,999
REM REM N/A INF C-747 Burial Yard N/A N/A N/A
REM REM N/A INF C-747-A Burial Yard N/A N/A 16,704
REM REM INF INF C-747-A-T01 Trailer N/A 500 500
REM REM N/A INF C-747-B Burial Yard N/A N/A 4,068
REM REM N/A INF C-747-C Area N/A N/A 10,197
REM REM N/A INF C-747-D Pad N/A N/A 10,000
REM REM N/A INF C-747-E Pad N/A N/A 10,000
REM REM INF INF C-747-F Trailer N/A 336 336
REM REM N/A INF C-747-FENCE Fence N/A N/A 2124 ft
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REM REM INF INF C-747-T07 Trailer N/A N/A 336
REM REM N/A INF C-748-A Area N/A N/A N/A
REM REM N/A INF C-748-B Area N/A N/A N/A
REM REM N/A INF C-749 Yard N/A N/A N/A
REM REM N/A INF C-750-D UST N/A N/A N/A
REM REM N/A INF C-752 Pad N/A N/A 8,800
REM REM INF INF C-752-A Storage Facility N/A 1200 42,000
Waste Containment
REM REM N/A INF C-752-A-ENC Enclosure N/A N/A 756
REM REM INF INF C-752-A-T09 Trailer N/A N/A 440
REM REM N/A INF C-752-B Pad N/A N/A 4,200
REM REM INF INF C-752-C Building N/A N/A 7,260
REM REM N/A INF C-752-D Pad N/A N/A 1944
REM REM INF INF C-752-T01 THROUGH T08 Sealand Trailers N/A N/A 2,700
REM REM INF INF C-753-A Storage Facility N/A N/A 32,160
INF INF INF INF C-755-A Maintenance Shop N/A N/A 3,630
INF INF INF INF C-755-A1 Shed N/A N/A 108
REM REM INF INF C-755-B Building 2400 N/A 2,400
REM REM INF INF C-755-C Building N/A 600 600
REM REM INF INF C-755-D Guard shack N/A 100 100
INF INF INF INF C-755-E Shelter N/A N/A 160
INF INF INF INF C-755-F Shelter N/A N/A 160
INF INF N/A INF C-755-FENCE Fence N/A N/A 2,264 ft
INF INF INF INF C-755-G Shelter N/A N/A 160
INF INF INF INF C-755-H Shelter N/A N/A 160
INF INF INF INF C-755-M Shed N/A N/A 120
INF INF INF INF C-755-T Shed N/A N/A 504
INF INF INF INF C-755-U Equipment sheds (8) N/A N/A 4032
INF INF INF INF C-755-V Equiment shed N/A N/A 270
REM REM INF INF C-755-T01 THROUGH T09 Trailers 700 (11) 12,322 13,022
REM REM INF INF C-755-T10 THROUGH T12 Trailers N/A N/A 672
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INF INF INF INF C-755-T17 Trailer 840 (1) N/A 840
REM REM INF INF C-755-T19 Trailer 480 (1) N/A 480
REM REM INF INF C-755-T22 Trailer N/A 720 720
REM REM INF INF C-755-T23 Trailer N/A 224 224
Sealand Storage
REM REM N/A N/A C-755-T24 Trailer N/A 360 360
REM REM N/A INF C-759 Area N/A N/A 124,893
REM REM N/A INF C-760 Pad N/A N/A N/A
REM REM N/A INF C-770 Building gone N/A N/A N/A
4.6
REM N/A N/A N/A A-1 Landfill N/A N/A acres
3.4
REM N/A N/A N/A A-2 Landfill N/A N/A acres
20.5
INF N/A N/A N/A A-3 NW Area (1,3,4 &5) N/A N/A acres
INF N/A N/A N/A A-3 NW area (2) N/A N/A 21 acres
INF N/A N/A N/A A-4 Fence N/A N/A 10 acres
REM N/A N/A N/A A-5 Cylinder yard N/A N/A 9 acres
6.7
REM N/A N/A N/A A-6 Scrap yard N/A N/A acres
2.6
INF N/A N/A N/A B-1 C-416 pad N/A N/A acres
114
REM N/A N/A N/A B-2 Ditch N/A N/A acres
INF N/A N/A N/A B-3 NE Area, sect 1 N/A N/A 9 acres
INF N/A N/A N/A B-3 NE Area, sect 2 N/A N/A 9 acres
INF N/A N/A N/A B-3 NE Area, sect 3 N/A N/A 9 acres
6.9
INF N/A N/A N/A C-1 C-410 complex N/A N/A acres
1.1
INF N/A N/A N/A C-2 West of C-400 N/A N/A acres
3.0
INF N/A N/A N/A C-3 C-340 complex N/A N/A acres
0.7
INF N/A N/A N/A C-4 C-342 Facility N/A N/A acres
REM N/A N/A N/A C-5 Cylinder yards N/A N/A 10 acres
INF N/A N/A N/A C-6 SE Area N/A N/A 36.2
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acres
20.6
INF N/A N/A N/A D-1 SW areas (1 & 3) N/A N/A acres
20.6
INF N/A N/A N/A D-1 SW areas N/A N/A acres
150
INF N/A N/A N/A E-1 Access Road N/A N/A acres
8.1
INF N/A N/A N/A F-1 Perimeter Fence N/A N/A acres
7.9
INF N/A N/A N/A F-2 C-755 area N/A N/A acres
INF N/A N/A N/A F-3 Roads N/A N/A 40 acres
2.4
INF N/A N/A N/A F-4 C-103 Bldg. N/A N/A acres
45.8
INF N/A N/A N/A - F-5 Road Area N/A N/A acres
1.3
INF N/A N/A N/A - F-6 C-743-T-17 N/A N/A acres
INF N/A N/A N/A - F-7 C-752 area N/A N/A 16 acres
1.8
INF N/A N/A N/A - F-8 C-730 area N/A N/A acres
18.2
REM N/A N/A N/A - F-9 Landfill N/A N/A acres
155
INF N/A N/A N/A - F-10 Area east of C-611 N/A N/A acres
INF N/A N/A N/A - F-11 C-611-M area N/A N/A 2 acres
INF N/A N/A N/A - F-11 C-611-N area N/A N/A 2 acres
34.2
INF N/A N/A N/A - F-12 Area N/A N/A acres
INF N/A N/A N/A - F-13 Road - Old N/A N/A 50 acres
INF N/A N/A N/A - F-13 Road - New N/A N/A 50 acres
INF N/A N/A N/A - F-14 Areas N/A N/A 4 acres
INF N/A N/A N/A - G-1 Boundary mrkrs N/A N/A 4 acres
REM N/A N/A N/A - H-1 Monitoring Wells N/A N/A 4 acres
2.6
REM N/A N/A N/A - -1 Plumes N/A N/A acres
INF INF INF INF K-TO1 Trailer N/A N/A 1,440

% All ground services are provided by the Infrastructure
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Contractor.
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Section L

1.

Section L.3(a)(1) is hereby revised as follows:

FROM:

(1) Standard Form (SF) 33, Solicitation, Offer and Award. The Standard
Form 33 shall be fully executed by an authorized representative of the
Offeror. This execution shall include acknowledgement of all
amendments. This form shall be used as the cover sheet of each copy of
Volume I, Offer and Other Documents.

TO:

(1) Standard Form (SF) 33, Solicitation, Offer and Award. The Standard
Form 33 shall be fully executed by an authorized representative of the
Offeror. (Sections B through J of the model contract shall not be
submitted, except for any required fill-in information). This execution shall
include acknowledgement of all amendments. This form shall be used as
the cover sheet of each copy of Volume I, Offer and Other Documents.

Section L.4(b) Technical Approach is hereby revised as follows:

FROM:

The Offeror shall describe its approach by Work Breakdown Structure (WBS) to
the management and execution of project work. The Offeror shall describe how
it Is going to execute each of the requirements of the PWS. Sulfficient detail shall
be provided to communicate the Offeror's understanding of the requirements of
the PWS. In more detail, the Offeror shall describe how it will execute the work
for the burial grounds operable unit project and for the dissolved phase plumes
remediation as if the baseline assumptions are accurate and the described work
in Section C will be performed.

The Offeror shall provide a WBS correlating its approach to the project work.
The Offeror shall include a crosswalk which correlates its WBS to the PWS. The
Offeror shall provide a WBS and WBS description, at a minimum, to Level 4.

The Offeror shall provide an integrated critical path method schedule through
contract completion for the activities defined in the PWS corresponding to the
Offeror’s proposed WBS.

The Offeror shall describe its sequence of work, including a description of the
critical path, associated with remediation and disposition of land sites,
groundwater, and surface water; facility decontamination and decommissioning;
and waste storage facility operation and waste disposition.
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The Offeror shall describe its approach to achieve regulatory approval for the
proposed execution of project work. The Offeror shall demonstrate the
integration of the regulatory approach with project management and execution.
The Offeror shall describe, in sufficient detail, plans to obtain the regulatory
approvals to implement the proposed approach.

TO:

The Offeror shall describe its approach by Work Breakdown Structure (WBS) to
the management and execution of project work. The Offeror shall describe how
it is going to execute each of the requirements of the PWS. A general
description shall be provided for the non-discriminating activities to communicate
the Offeror’s understanding of the requirements of the PWS elements identified
in Section L.5.(f).4.(B). The Offeror shall describe its specific approach to the
management, execution, and sequencing of the work for the discriminating
activities in sufficient detail to demonstrate both the Offeror’'s understanding and
the ability to perform the PWS requirements identified in Section L.5.(f).4.(A).(i).
In more detail, the Offeror shall describe how it will execute the work for the
burial grounds operable unit project and for the dissolved phase plumes
remediation as if the baseline assumptions are accurate and the described work
in Section C will be performed.

The Offeror shall provide a WBS correlating its approach to the project work.
The Offeror shall include a crosswalk which correlates its WBS to the PWS. The
Offeror shall provide a WBS and WBS description, at a minimum, to Level 4.

The Offeror shall provide an integrated critical path method schedule through
contract completion for the discriminating activities defined in Section
L.5.(f).4.(A).(i) corresponding to the Offeror’s proposed WBS.

The Offeror shall describe its approach to achieve regulatory approval for the
proposed execution of project work. The Offeror shall demonstrate the
integration of the regulatory approach with project management and execution.
The Offeror shall describe, in sufficient detail, plans to obtain the regulatory
approvals to implement the proposed approach.

Section L.5(f)(4)(A)(i) Discriminating Activities is hereby revised as follows:

FROM:
(A) Discriminating Activities (Offeror proposed costs):

(i) WBS. The cost proposal shall include a breakdown of cost correlated
with the PWS and consistent with the Offeror’s technical proposal
(including the proposed integrated critical path method schedule), at a
minimum, one level lower than each of the lowest PWS elements in
Section C of the RFP.
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TO:
(A) Discriminating Activities (Offeror proposed costs):

(i) WBS. The cost proposal shall include a breakdown of cost correlated
with the PWS and consistent with the Offeror’s technical proposal
(including the proposed integrated critical path method schedule), at a
minimum, one level lower than each of the lowest PWS elements in
Section C for the following areas:

Groundwater Environmental Actions C.1.1
Material Disposition C.1.2

D&D of the C-410/420 Complex C.1.3.1

D&D of Inactive Facilities C.1.3.2

D&D of the C-340 Complex C.1.3.3

Soils Operable Unit C.1.4

Waste Disposition Options Project C.1.6

Burial Grounds Operable Unit (BGOU) C.1.9
Project Management System C.1.10.1
Environment, Safety and Health Program C.1.10.3

The last paragraph in Section L.5(f)(4)(B) Non-Discriminating Activities (DOE
provided Costs) is hereby revised as follows:

FROM:

The Offeror shall include the $94.6M identified in Attachment L-7 as part of the
total estimated cost in accordance with Section B.2 (Estimated Cost, Base and
Award Fee - Base Period), Section B.4(b)(1) (Option Item 002) and Section
B.4.(b)(2) (Option Item 003). The Offeror will not be allowed to change the
assigned dollar figures with the exception to apply its proposed mark-up costs
(e.g., indirect rates, overhead, G&A), if applicable and applying the base and
award fee dollar amounts.

TO:

The Offeror shall include the $94.6M identified in Attachment L-7 as part of the
total estimated cost in accordance with Section B.2 (Estimated Cost, Base and
Award Fee - Base Period), Section B.4(b)(1) (Option Item 002) and Section
B.4.(b)(2) (Option Item 003) (Estimated Unit Cost, Total/Monthly Estimated Cost,
Base and Award Fee). The Offeror will not be allowed to change the assigned
dollar figures with the exception to apply its proposed mark-up costs (e.g., indirect
rates, overhead, G&A), if applicable and applying the base and award fee dollar
amounts.
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The Offeror shall use the Price Tables in Section B.4 for Option Item 002 and
Option Item 003 to determine the Estimated Unit Cost, Total/Monthly Estimated
Cost, Base and Award Fee as follows:

(i)

(ii)

(iif)

(iv)

(V)

The Offeror shall add its proposed mark-up costs to the assigned dollar
figure to determine the monthly estimated cost and then multiply the monthly
estimated cost by the estimated quantity to determine the Total Estimated
Cost for Section B.4 (a) (1) (i) (Option Item 002) and B.4 (a) (2) (i) (Option
Item 003);

the Offeror shall multiply the monthly estimated cost by 2% to determine the
monthly base fee and then multiply the monthly base fee by the estimated
quantity to determine the Total Base Fee for Section B.4 (a) (1) (ii) (Option
Item 002) and B.4 (a) (2) (ii) (Option Item 003);

the Offeror shall multiply the monthly estimated cost by proposed award fee
(not more than 8%) to determine the monthly award fee and then multiply
the monthly award fee by the estimated quantity to determine the Total
Award Fee for Section B.4 (a) (1) (iv) (Option Item 002) and B.4 (a) (2) (iv)
(Option Item 003);

the Offeror shall add the monthly estimated cost, base and award fee to
determine the Estimated Unit Cost; and

the Offeror shall multiple the estimated unit cost by the estimated quantity to
determine the Total Estimated Cost/Fee.

Section L.6 is hereby revised as follows to extend the proposal due date to
March 24, 2009:

L.6

(@)

To:

TIME, DATE, AND PLACE PROPOSALS ARE DUE

Mailed proposals shall be marked as follows:
From:

U.S. Department of Energy

Consolidated Business Center

Paducah Remediation Project Source Evaluation Board
175 Tri-County Parkway, Suite B

Springdale, OH 45246

ATTN: Mr. William Hensley

Solicitation No.: DE-RP30-09CC40020
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Due: 4:00 PM Eastern Time March 24, 2009

(Time) (Date)

NOTICE TO DOE MAIL ROOM: DO NOT OPEN. THIS IS A PROPOSAL
UNDER THE ABOVE-IDENTIFIED SOLICITATION.

(b)

(€)

Handcarried Proposals. If the Offeror elects to forward the proposal by
means other than the U.S. Mail, it assumes the full responsibility of
insuring that the proposal is received by the date and time specified. Such
proposals shall be marked, closed, and sealed as if for mailing. All hand-
carried packages shall be delivered between the hours 8:00 a.m. and
4:00 p.m. Eastern Time workdays by March 24, 2009. Deliver to:

U.S. Department of Energy

Consolidated Business Center

Paducah Remediation Project Source Evaluation Board
175 Tri-County Parkway, Suite B

Springdale, OH 45246

ATTN: Mr. William Hensley

Solicitation No.: DE-RP30-09CC40020

Note: Offerors hand-carrying proposals to the above address should
arrange for pickup by calling the phone number below.

Phone: (513) 246-0061

Express-Mailed Proposals shall be marked as follows:
From:

To:

U.S. Department of Energy

Consolidated Business Center

Paducah Remediation Project Source Evaluation Board
175 Tri-County Parkway, Suite B

Springdale, OH 45246

ATTN: Mr. William Hensley

Solicitation No.: DE-RP30-09CC40020
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Due: 4:00 PM Eastern Time March 24, 2009
(Time) (Date)

(d)  All proposals are due NO LATER THAN 4:00 PM Eastern Time on
March 24, 2009. (CAUTION: See the proposal submission instructions,
including the provision describing treatment of late submissions,
modifications, and withdrawals of proposals.)

(e) If the Offeror elects to forward the offer by means other than the U.S. mail,
it assumes the full responsibility of ensuring that the offer is received at
the place and by the date and time specified in this solicitation. Such
proposals must be closed and sealed as if for mailing.

6. The second paragraph of Section L.28 Site Visit is hereby revised as
follows:

FROM:

Site tours will be conducted the week of February 2, 2009. The location of site
tours is at the Paducah Gaseous Diffusion Plant Site which is located at 5600
Hobbs Road, Kevil, Kentucky, 42053.

TO:

Site tours will be conducted on Eebruary 13, 2009. The site tour for registered
participants will depart from Luther F. Carson Four Rivers Center, 100
Kentucky Avenue, Paducah, Kentucky 42003.

7. Section L.29 Pre-Proposal Conference is hereby revised as follows:

FROM:
(@ A pre-proposal conference for the Paducah Remediation RFP will be held
on February 6, 2009 at 8:00 a.m. Eastern Time at the following location:

Luther F. Carson Four Rivers Center
100 Kentucky Avenue
Paducah, Kentucky 42003

TO:
(@ A pre-proposal conference for the Paducah Remediation RFP will be held
on February 13, 2009 at 8:00 a.m. Central Time at the following location:

Luther F. Carson Four Rivers Center
100 Kentucky Avenue
Paducah, Kentucky 42003

Section M
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The third sentence of Section M.4.2 Technical Approach is hereby revised
as follows:

FROM:

DOE will evaluate the proposed Work Breakdown Structure (WBS) and
integrated critical path method schedule, and the sequence of work associated
with: remediation and disposition of land sites, groundwater, and surface water;
facility decontamination and decommissioning; and waste storage facility
operation and waste disposition to determine if a safe, efficient execution of work
scope is planned.

TO:

DOE will evaluate the proposed Work Breakdown Structure (WBS) and
integrated critical path method schedule, and the sequence of work associated
with: remediation and disposition of land sites and groundwater; facility
decontamination and decommissioning; and waste storage facility operation and
waste disposition to determine if a safe, efficient execution of work scope is
planned.
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